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Environmental and Safety Designs, Inc. 

• n Memph i s , T N • Nashvil le , T N • Raleigh, N C • Pensacola , F L 

S February 1, 1994 

M s . Beth Brown 
Remedial Project Manager 

I E P A Region IV 
^ 345 Court land St. , N E 
• Atlanta, G A 30365 

R e : C a r r i e r A i r C o n d i t i o n i n g S u p e r f u n d Si te 
<^ Coll iervi l le , Tennessee 
o J a n u a r y 1994, P r o g r e s s R e p o r t 

• Dear M s . Brown: 
a. 

On behalf of the Carr ier Corporat ion, Envi ronmenta l and Safety Des igns , Inc . (EnSafe) is 
Q pleased to submit the following progress report for the month of January , 1994. This report 
« is in accordance with Section XIV of the Unilateral Adminis t ra t ive Order (UAO) for 
H Remedial Design and Remedial Action. 

The report contains the actions and activities undertaken pursuant to the U A O at the facility 
during the month of January, 1994. 

(N If you have any questions or comments , please do not hesitate to call m e at (901) 372-7962 . 

Sincerely, 

Environmenta! and Safety Designs , Inc . 

By: Darrel l Richardson 

Environmental Engineer 

Enclosure 

cc: M r . Nelson Wong , Carr ier 
M r . Merv Atwood, Bechtel 

> M r . Jordan EngUsh, T D E C 

r 

Telephone: 901-372-7962 • Facsimile: 901-372-2454 ; 
10663505 
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JANUARY 1994 PROGRESS REPORT 
CARRIER AIR CONDITIONING SUPERFUM) SITE 

COLLIERVILLE, TENNESSEE 

1.0 INTRODUCTION 

This progress report outlines actions and activities undertaken at the facility pursuant to the 
Unilateral Administrative Order (UAO) for Remedial Design and Remedial Action (RDRA). The 
report describes aU work planned for the next month and includes aU plans, reports, 
deliverables, and procedures completed during the previous month. 

2.0 ACTIVITIES 

Activities during this period included restart and sampling of the North Remediation Site (NRS) 
SoU Vapor Extraction (SVE) system and completion of the Main Plant Area (MPA) SVE 
Treatability Study Report and Preliminary Design Report for the MPA. 

3.0 WORK COMPLETED 

Draft copies of the MPA SVE Treatability Study Report and the PreUminary Design Report were 
submitted on January 9, 1994. 

4.0 FEBRUARY 1994 SCHEDULE 

InstaUation of the Downgradient Monitoring WeU (DGMW). 

5.0 GENERAL INFORMATION 

No-problems or delays were encountered during January 1994 work. 

On January 31, 1994, a meeting was held with Mr. Rodney Wilson of WUson WeU Co. to 
discuss instaUation of the DGMW. Also present was King Engineering to survey in placement 
of the DGMW based on capture zone modeUng runs from the ColUerviUe City WeUs. 


